



A COMMUNITY OF CHOICE

CITY ENGINEER'S OFFICE
2101 O'Neil Avenue, Room 206
Cheyenne, Wyoming 82001

MEMO

TO: Honorable Mayor Patrick J. Collins, City of Cheyenne
Members of the City Council, City of Cheyenne

FROM: Erin Gates, PE, Staff Engineer 

DATE: July 8, 2025

SUBJECT: Contract Modification No. 1 between the City of Cheyenne and Fencetrak Inc. dba Full Tilt Services for additional work associated with Belvoir Ranch Trailhead and Access Roads project.

Please find attached a Contract Modification No.1 between the City of Cheyenne and Fencetrak Inc. dba Full Tilt Services for additional work associated with Belvoir Ranch Trailhead and Access Roads project.

Based on a request by the wind energy company at the Belvoir Ranch, an existing roadway that will be used to access the trailhead that is currently under construction needs to be re-aligned to provide better separation between an existing wind turbine tower and the roadway. This contract modification addresses the additional costs for this work as well as relocating the entrance gate from the access point from County Road 102 (Harriman Road) to the City's property line along the access road the trailhead and additional work items to address comments from Laramie County.

This contract modification also extends the contract deadline to September 30, 2025. This extension is needed due to the additional roadway work and delays associated with permitting by other agencies.

Funding for this work will come from the Belvoir Rach Recreation Fund. The total construction costs associated with this contract modification will be \$120,556.50 and paid at unit prices described in the original contract documents as well as Memo 1 and Memo 2 for the work to be completed. We respectfully request your approval of this contract modification.

CITY OF CHEYENNE
CONTRACT MODIFICATION

APPROVED as to form only:
By John Brodie at 1:45 pm, Jul 01, 2025

Contract Modification: #1
Project: Belvoir Ranch Trailhead and Access Roads
Project Number: 230005
Contract Number: 8098
Contractor: Fencetrak Inc., d/b/a Full Tilt Services
Date Prepared: June 30, 2025

The above-referenced contract is amended or modified as set forth in the following and these amendments and modifications of the plans and specifications are agreed to by the parties. All other aspects of the original agreement remain unchanged and in full force and effect.

I. Description of Changes

Re-align existing roadway around a wind turbine tower for safety per a request from the wind energy company at the Belvoir Ranch and address concerns about the entrance gate from the State and address comments from Laramie County. *See* Memo 1 and Memo 2, attached hereto and incorporated by this reference.

II. New Contract Items

Re-align and construct an unpaved roadway to meet safety spacing requested by the wind energy company. Relocate the entrance gate from the County Road 102 (Harriman Road) from the State property to the City property. *See* Memo 1 and Memo 2.

III. Schedule

Extend from June 30, 2025, to September 30, 2025.

IV. Summary

Original Contract Amount	\$672,507.50
Previous Modifications	\$0.00
Contract Amount Prior to this Modification	\$672,507.50
This Modification	\$120,556.50
New Contract Amount	\$793,064.00

V. GL Account Information

If requesting a modification to the contract price, please list GL account # to cover the balance of this modification (if using more than (1) GL account, list the dollar amount for each respective account):

GL# 015-21-2111-45-21301 (Amount: \$120,556.50)

VI. Approvals

City Project Manager: _____ Date: _____

Consultant/Contractor: _____ Date: _____

City of Cheyenne DATE: _____

Mayor Patrick Collins / ATTEST: City Clerk Kylie Soden



Quote

DATE: 6/24/2025

TO: City of Cheyenne
Belvoir Ranch Memo 1

Full Tilt Services
2701 Westland Ct.
Cheyenne, WY 82001
ftflexible.com

Estimator	Job	Payment Terms	Date
Gavyn Bates	Belvoir Ranch	Net 30	6/24/2025

Memo 1

ITEM	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	TOTAL
1	Bonds and Insurance	1	LS	\$ 1,500.00	\$1,500.00
2	Mobilization	1	LS	\$ 18,500.00	\$18,500.00
3	Quality Control Testing	1	LS	\$ 1,000.00	\$1,000.00
4	Construction Staking	1	LS	\$ 8,500.00	\$8,500.00
5	Sediment, Erosion Control, and Storm Water Management	1	LS	\$ 1,500.00	\$1,500.00
6	Clearing and Grubbing	1	LS	\$ 1,750.00	\$1,750.00
7	Unclassified Excavation	1,200	CY	\$ 6.75	\$8,100.00
8	Rock Excavation	300	CY	\$ 40.00	\$12,000.00
9	Grading W Crushed Base, from quarried source	910	TN	\$ 22.00	\$20,020.00
10	Riprap, Class 1, incl. bedding material	15	CY	\$ 120.00	\$1,800.00
11	Topsoil Placing	320	CY	\$ 5.00	\$1,600.00
12	Topsoil Storing	320	CY	\$ 4.00	\$1,280.00
13	18" CMP Storm Pipe	200	LF	\$ 80.00	\$16,000.00
14	18" CMP Flared End Section	10	EA	\$ 366.00	\$3,660.00
15	Sign Panels	23	SF	\$ 104.50	\$2,403.50
16	Sign Posts	36	LF	\$ 53.00	\$1,908.00
17	Reseeding	1.5	Acre	\$ 2,090.00	\$3,135.00
Total					\$104,656.50

Acceptance of Proposal

The above prices, specifications and attached conditions are satisfactory and are hereby accepted. You are authorized to do work as specified. Payment will be made as outlined above.

Acceptance of Quote

Name (Print) Gavyn Bates
Title Project Manager

Signature

Date



Quote

DATE: 6/24/2025

TO: City of Cheyenne
Belvoir Ranch Memo 2

Full Tilt Services
2701 Westland Ct.
Cheyenne, WY 82001
ftflexible.com

Estimator	Job	Payment Terms	Date
Gavyn Bates	Belvoir Ranch	Net 30	6/24/2025

Memo 2

ITEM	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	TOTAL
1	Relocate 24' Steel Chain Link Cantilever Gate	1	LS	\$ 15,900.00	\$15,900.00
Total					\$15,900.00

Acceptance of Proposal

The above prices, specifications and attached conditions are satisfactory and are hereby accepted. You are authorized to do work as specified. Payment will be made as outlined above.

Acceptance of Quote

Name (Print) Gavyn Bates

Title Project Manager

Signature

Date