

CITY OF CHEYENNE
CONTRACT MODIFICATION

Contract Modification: #2
Project: Landfill Mapping and Surveying Services
Project Number: Contract No. 7955
Contractor: Trihydro Corporation
Date Prepared: 4/2/2026

The above-mentioned contract is amended or modified as set forth in the following and these amendments and modifications of the plans and specifications are agreed to by the parties. All other aspects of the original agreement remain unchanged and in full force and effect.

I. Description of Changes:

The term of the Agreement is extended for one (1) additional one-year period. During this extension, the Consultant shall continue to provide landfill mapping and surveying services consistent with the original Scope of Work, including construction survey services, aerial/drone mapping, volume calculations, and related on-call support services, as requested by the City.

II. New Contract Items:

None

III. Schedule:

The Contract expiration date is extended to April 30, 2027. All references in the Agreement to the time for performance or term are amended accordingly.

IV. Summary

Original Contract Amount	\$71,563.00
Previous Modifications	\$49,008.00
Contract Amount Prior to this Modification	\$120,571.00
This Modification	\$49,008.00
New Contract Amount	\$169,579.00

V. GL Account Information

If requesting a modification to the contract price, please list GL account # to cover the balance of this modification (if using more than (1) GL account, list the dollar amount for each respective account):

GL# 023-14-1424-43-21301 Amount: \$49,008.00

VI. Approvals

City Project Manager: _____ Date: _____

Consultant/Contractor: _____ Date: _____

City of Cheyenne DATE: _____

Mayor Patrick Collins / ATTEST: City Clerk Kylie Soden